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7.5. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING
Date: June 14, 1994
From: D. Harkay, 0SC, Region II, Removal Action Branch
To: K. Callahan, Director,
Emergency and Remedial Response Division
W. Mugdan, EPA
J. Marshall, EPA
G. Pavliou, EPA
R. Salkie, EPA
G. Zachos, EPA
~J. Rotola, EPA
J. Siegel, EPA
R. Byrnes, 0IG
R. Van Fossen, NJDEPE
J. Smylinski, NJDEPE
C. Swigon, NJDEPE
W. Atkinson, GCHD
R. Burger, OEM
ERD, Washington, (E-Mail)
TAT

Subject: Monroe Township Contaminated Soil
Township, Gloucester County, New Jersey

POLREP: Three (3)

Site,

Monroe

BACEKGROUND

Site ID No.: CcaQ

Delivery Order: 2001-902-2026
Response Authority: CERCLA

NPL Status: Not on the NPL
Start Date: May 4, 1994

SITE INFORMATION

The Monroe Township Contaminated Soil Site consists of a burn
area and an ash pile located in a residential area
approximately 2,100 feet southeast of Malaga Road. The burn
area is within the boundaries of the properties listed as
Block 4921 Lot 1, Block 4@@1 Lot 27, and Block 43@1 Lot 20 on
the tax maps of Monroe Township, Gloucester County, New
Jersey. The site is suspected of having been used for the
burning of insulated electrical wire to recover and sell
COpDper. Analysis of composite ash/soil samples collected
during the preliminary assessment identified heavy metals,
dioxins, and furans. (Refer to POLREP #1 for detailed site
information.)



Iv.

RESPONSE INFORMATION

A.

Situation
1. Carrent situation

Removal activities continued at the site daring the
past week. Following acceptance of contaminated
ash and esoil at the disposal facility, waste was
shipped off-site for stabllization and disposal.

D Removal actionse to date

X-ray EFluorescence (XBF) analysis of post—
excavation samples continued during the week
following the arrival of an operational XRF
analyzer on June 6. Samples collected in excavated

arens were analyzed and determined to be helow EFPA-

established clesnup levels for metals.

Following =spproval of the tést load which was sent
to Enviroeafe s facility on Jane 3, transportation
of the stockpiled waste commenced on June 9. As of
June 1@, 11 loades of contaminated ash/soll (245,389
tone) have been removed from site and transported
to Envirosafe for stabillization and landfill.

3. Enforcement
EFPA is wunaware of &any viable PRPs who would be
prepaved, in a +timely manner, +to conduct the
removal activities necegsgary to protect the public
and the environment from the thresates that exist on
the site. P

Information gathered 1in the ongoing enforcement
investigations mway cause EPA to revisit PRP
‘viability at a2 later dzate,

Planned Removal Actions

Contaminated ash/so0il and debris will continue to be
transported off-site for stabilization. Post-excavation
samples will be collected from the area below the
stockpiled so0il and analyzed to verify attainment of EPA
cleanup objectives. Excavation and site support areas
will be restored.




G Next Steps

Following the removal of the stockpiled contaminated ash
and soil, the site will be covered with Geotextile
(Typar), backfilled with certified clean so0il, and
hydroseeded. Site support facilities will be removed,

and the site will be restored.

D. [Key Issues

None.

V. COST INFORMATION (as of 6/18/94)
Amount
Budgeted

ERCS Costs $ 894,000

TAT Costs 78,000

CLP Costs 66,000

Extramaral Contingency 208,008
EFA Costs 81.006

TOTAL COSTS $ 1,307,000

Coet
To Date
115,019

18,555
%

%)
—9.550

143,124

Amount
Remaining

$ 778,981
59,445
66,000
208,090
21.450

$ 1,163,876

The above accounting of expenditures is an estimate based on
figures known to the 05C at the time this report was written. The
cogst accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include
in any claim for cost recovery.



¥YI. DISPOSITION OF WASTES

Wastestream Quantity Contaminant | Treatment Disposal

Migration

Control
Contaminated 745,29 N/A Stabiliza- | Envirosafe
Ash/So0il tons tion Oregon, OH
Contaminated Appx. 700 Stockpiled None Pending
Ash/S0il CY on-site &

covered
Contaminated Appx. 3¢ Stockpiled None Pending
Debris CY on~-site &

covered

FINAL POLREP

‘FURTHER
POLREPS

FORTHCOMING_X_ SUBMITTED BYT_E::>A~.kJ\a.nM;t
. Dan Harkay, 05C 4
Removal Action Branch




	barcode: *120815*
	barcodetext: 120815


